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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
restoration program for an installation.  The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct 
investigations and necessary remedial actions. 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), Fort Bliss and executing agencies, an IAP has 
been completed for Fort Bliss.  The IAP is used to track requirements, schedules and 
tentative budgets for all major Army installation restoration programs.   
All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change during the 
document’s annual review.  Under current project funding, all IRP remedies were in 
place at Fort Bliss by the end of 2005.  This assumption of IRP remedies in place 
depends on anticipated agreement by New Mexico Environmental Department.  
The following agencies contributed to the formulation and completion of this Installation 
Action Plan: 
 
Company/Installation/Branch 
Engineering and Environment, Inc. for USAEC 
Engineering and Environment, Inc. for Fort Bliss 
Versar for USAEC 
US Army Corps of Engineers - Tulsa 
 

Statement of Purpose 
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AAA Antiaircraft Artillery 
AEDB-R Army Environmental Database - Restoration 
ADA Air Defense Artillery 
APAR Affected Property Assessment 
ARID Army Range Inventory Database 
ARID/CTT  Army Range Inventory Database/ Closed, Transferring, 

Transferred 
Bgs below ground surface 
CAP Corrective Action Plan 
CC Compliance-Related Cleanup 
CERCLA Comprehensive Environmental Response Compensation and 

Liability Act (1980) 
CMI(C) Corrective Measures Implementation - Construction 
CMI(O) Corrective Measures Implementation - Operation 
CMS Corrective Measures Study 
CTC Cost-to-Complete 
CTT Closed, Transferring, Transferred 
DA Department of Army 
DERP Defense Environmental Restoration Program (now ER,A) 
DES Design phase 
DD Decision Document 
DoD Department of the Army 
DSERTS Defense Sites Environmental Restoration System 
EOD Explosive Ordnance Disposal 
EPA (United States) Environmental Protection Agency 
ER,A Environmental Restoration, Army (formerly DERA) 
ERA Ecological Risk Assessment 
FORSCOM US Army Forces Command 
FS Feasibility Study 
FTBL Fort Bliss designation in the AEDB-R database 
FUDS Formerly Used Defense Sites 
FY Fiscal Year 
HSWA Hazard Solid Waste Amendments 
HMX Cyclotetramethylenetetranitramine 
IAP Installation Action Plan 
IMA-SWRO Installation Management Agency – Southwest Regional Office 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
K $1,000 
kg kilograms 
LTM Long-term Management 
MCL Maximum Contaminant Level 
MMRP Military Munitions Response Program 
NCO Non Commissioned Officer 
NFA No Further Action 
NM New Mexico 
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NMED New Mexico Environment Department 
NMNG New Mexico National Guard 
NPL National Priorities List 
OB/OD Open Burning/Open Detonation 
OD Open Detonation 
OE Ordnance and Explosives 
PA Preliminary Assessment 
PAO Public Affairs Office 
PCBs Polychlorinated biphenyls 
POL Petroleum, Oil & Lubricants 
PR-VSI Preliminary Report- Visual Site Inspection 
RA Remedial Action 
RA(C) Remedial Action - Construction 
RA(O) Remedial Action - Operation 
RAB Restoration Advisory Board 
RC Response Complete 
RCRA Resource Conservation and Recovery Act 
RD Remedial Design 
RDX Cyclotrimethylenetrinitramine 
REM  Removal 
RFA RCRA Facility Assessment 
RFI RCRA Facility Investigation 
RI Remedial Investigation 
RIP Remedy in Place 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
SAFR Small Arms Firing Range 
SI Site Inspection 
SLERA Screening Level Ecological Risk Assessment 
SSLs Soil Screening Levels 
SWMU Solid Waste Management Unit 
TAPP Technical Assistance for Public Participation 
TCEQ Texas Commission on Environmental Quality 
TPH Total Petroleum Hydrocarbons 
TRADOC US Army Training and Doctrine Command 
TRC Technical Review Committee 
TX Texas 
ug/l microgram per liter 
USAADACEN  US Army Air Defense Artillery Center 
USAADACENFB  US Army Air Defense Artillery Center Fort Bliss 
USACE United States Army Corps of Engineers 
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency  
USACHPPM United States Army Center for Health Promotion and 

Preventive Medicine 
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USATHMA United States Army Toxic and Hazardous Material Agency 

(now called USAEC) 
UST Underground Storage Tank 
UXO Unexploded Ordnance 
VCAR Voluntary Corrective Actions Report 
VOC Volatile Organic Compounds 
yr year 
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Installation Locale:  Fort Bliss is located on approximately 1.2 million acres of land in 
far west Texas and southern New Mexico.  Fort Bliss encompasses portions of two 
states and three counties (Doña Ana and Otero counties in New Mexico and El Paso 
County in Texas).  The main cantonment area is situated adjacent to the city of El Paso, 
and just north of the city of Juarez, Chihuahua, Mexico. These sister cities have a 
combined population of over two million people. 
 
Installation Mission:   The US Army Air Defense Artillery Center (USAADACEN) 
mission is to be prepared for combat operations with trained and ready soldiers and 
units, which can be deployed rapidly to areas of crises.  This includes not only all active 
forces assigned to Fort Bliss, but also reserve component forces, which will activate and 
mobilize during an emergency.  Key elements include: 

(1) Train soldiers and units; 
(2) Serve as a power projection platform; 
(3) Serve as the Air Defense Artillery (ADA) proponent; 
(4) Serve as a test bed and training installation for joint and combined warfare, 
employing state of the art technologies; 
(5) Become a model installation supporting a variety of missions; 
(6) Provide the best possible quality of life for the greater Fort Bliss Community; 
(7) Develop interservice, intergovernmental and civic partnerships. 

 
The Garrison’s mission is to support the Air Defense Artillery Center and School and the 
other tenant units on Fort Bliss. 
 
Lead Organization: 
Installation Management Agency (IMA) - South/Hawaii Branch 
 
Lead Executing Agencies:  
U.S. Army Corps of Engineers, Tulsa District  
 
Regulatory Participation:   
Federal: US Environmental Protection Agency (EPA) Region VI 
State: Texas Commission on Environmental Quality (TCEQ), and New Mexico 
Environment Department (NMED) 
 
NPL Status:  
Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  The Fort Bliss 
RAB was established on 06 October 1997.   

Installation Information 
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Installation Program Summaries: 
IRP 
Primary Contaminants of Concern:  POL and Metals 
Affected Media of Concern:  Soil 
Estimated date for Response Complete (RC):  2003 
Funding to Date: (up to FY05):   $19,595,580 
Current year funding (FY06):   $     293,000 
Cost to Complete (FY07+):   $                0 

 
MMRP 
Primary Contaminants of Concern:  RDX, HMX, UXO 
Affected Media of Concern:  Soil 
Estimated date for RC:  2023 
Funding to Date (up to FY05):   $    2,164,953 
Current year funding (FY06):   $         14,000 
Cost to Complete (FY07+):   $371,932,000 

Installation Information 
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Installation Historic Activity:   
The U.S. Army Air Defense Artillery Center (USAADACEN), an active training 
organization, is under the U.S. Army Training and Doctrine Command (TRADOC) with a 
primary mission of air defense.  It is the only troop training installation in the continental 
U.S. capable of supporting long-range missile firings.  USAADACEN – Fort Bliss (FB) 
also supports joint U.S. and Allied training, major U.S. Army Forces Command 
(FORSCOM) units and the U.S. Air Force at Biggs Army Air Field.  Biggs has also 
hosted the NASA shuttle program.  Also located at Fort Bliss are the U.S. Army 
Sergeants Major Academy, William Beaumont Army Medical Center, the German Air 
Force Training Command and Air Defense School, and several Department of Defense 
(DoD) liaison officers.  Under the recent reorganization of the US Army, the Fort Bliss 
installation, under the Garrison Commander, now reports to Installation Management 
Agency, Southwest Regional Office (IMA-SWRO) located at Fort Sam Houston, Texas.  
This will not affect the day-to-day operations of the DERP work at Fort Bliss. 
In 1846, during the war with Mexico, Colonel Alexander W. Doniphan and the 1st 
Missouri Mounted Volunteers became the first U.S. Army troops to enter the El Paso 
Area.  On November 7, 1848, the War Department directed the establishment of a post 
in El Paso.  The post was occupied in September 1849 when six companies of the 3rd 
Infantry arrived in the area. 
The initial mission of the military post was to protect railways, stage routes and settlers.  
On March 8, 1854, the Post was renamed “Fort Bliss” in honor of Lieutenant Colonel 
William Wallace Smith Bliss.  In March 1890, the citizens of El Paso raised the money 
to purchase a permanent site for the post, which had occupied six sites in the area, on 
La Noria Mesa, east of the city.  Troops began to occupy the current site in 1893. 
Fort Bliss began its greatest growth period following the turn of the century when the 
Army responded to a raid across the border by Pancho Villa.  Border patrol and defense 
became a major concern.  William Beaumont Army Medical Center and Biggs Army Air 
Field were added after World War II. 
The Cavalry ruled the post until World War II.  In 1940, the Army’s new anti-aircraft 
artillery arrived and re-established the mission of Fort Bliss as the largest overland, air 
defense missile range and training center throughout the free world.  In 1966, the 
United States Air Force closed Biggs Air Force Base and turned the base over to Fort 
Bliss. 
The Environmental Protection Agency (EPA), Region VI, Texas Commission on 
Environmental Quality (TCEQ) and New Mexico Environment Department (NMED) have 
purview over Fort Bliss in environmental compliance matters.  The installation does not 
have any sites listed on the National Priorities List (NPL) but has three agreed orders 
with the state of Texas, issued on November 17, 1987, February 23, 1989, and August 
31, 1993. Of the original nine (9) Solid Waste Management Units (SWMU) listed in the 
Texas permit, all have been remediated and closed by agreement with TCEQ.  The 
renewed Texas State Resource Conservation and Recovery Act (RCRA) permit HW-
50296, were issued March 2003 and required RCRA Facility Investigation (RI) for two 
IRP sites, FTBL-030, Former Castner Firing Range, SWMU # 64 and FTBL-073, no 
SWMU number, OB/OD Area A-1. 

Cleanup Program Summary
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IRP 
Prior Year Progress:   
 
TEXAS:   
Both FTBL-030, Former Castner Firing Range, SWMU # 64 and FTBL-073, no SWMU 
number, OB/OD Area A-1 are being remediated as part of MMRP site FTBLS-004-R-01, 
Closed Castner Firing Range. No IRP sites in Texas remain open. 
 
NEW MEXICO:   
Two landfills FTBL-012 and FTBL-013 were closed and are Response Complete (RC). 
The Range ponds FTBL-021, FTBL-023 and FTBL-023 have been transferred to the 
Compliance-Related Cleanup program. 
Closed OB/OD FTBL -015 is RC and is in LTM. 
 
MMRP 
Prior Year Progress: Preliminary Assessment (PA) completed at all sites. A Site 
Investigation (SI) began in 2006.    After further evaluation of FTBLS-005-R-01 – Fort 
Bliss Dona Ana Range it has been determined that Dona Ana Range Camp is in an 
operational disposition.  It was confirmed by USAEC that the Dona Ana Range Camp is 
classified as operational and therefore not eligible for the Military Munitions Response 
Program (MMRP).  It will not be addressed in the Historical Records Review or Site 
Inspection as part of the MMRP for Fort Bliss. 
 
TEXAS: 
 
Closed Castner Firing Range has only had a limited amount of UXO removal to date, 
almost all surface clearance (1,164 total acres of which 174 were subsurface.).  The 
cleanup strategy will be to continue to request funding to subsurface clear to 
unrestricted use, the remaining 6,907 acres.   
 
NEW MEXICO 
 
After further evaluation of FTBLS-005-R-01 – Fort Bliss Dona Ana Range it has been 
determined that Dona Ana Range Camp is an operational Range, and therefore not 
eligible for the MMRP. 
 
Future Plan of Action:  An SI will be completed in 2007 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R Sites with RC:  81/81 
 
Different Site Types:  
3 Fire/Crash Training Areas  1 Contaminated Building 
3 Surface Disposal Areas   2 Chemical Disposal 
1 Drainage Ditch    3 Disposal Pit/Dry Wells 
1 Sewage Effluent Settling Pond  1 Incinerator 
18 Landfills     1 POL Line 
1 Surface Runoff    2 Storage Areas 
7 Surface Impoundments/Lagoons 6 Spill Site Areas 
1 Underground Tank Farm   24 Underground Storage Tanks 
1 Explosive Ordnance Disposal Area  
5 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:  Petroleum/Oil/Lubricants and Metals. 
 
Media of Concern:  Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
FY 89-98 IRA  FTBL-019, 020, 024, 029, 034, 050 
FY90  RA  FTBL-018 
FY92  IRA  FTBL-045 
FY93  IRA  FTBL-017 
FY93, 94, 96 IRA  FTBL-030 
FY 00  REM  FTBL-014, 016, 022, 047, 080 (admin closure) 
FY 01  REM  FTBL-028, 070, 072, 081 
FY 05  RA  FTBL-032, 037, 045, 078, 081 
 
Total IRP Funding 
Prior year Funds (up to FY05):  $19,595,580 
Current year funding (FY06):  $     293,000 
Future Requirements (FY07+):  $                0 
Total  $19,888,580 
 
Duration of IRP 
Year of IRP Inception: 1983 
Year of IRP RC:  2003 
Year of IRP Completion including Long Term Management (LTM):  2007 

IRP Summary 
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IRP Contamination Assessment Overview  
Fort Bliss was added to the IRP list by United States Army Toxic and Hazardous 
Material Agency (USATHAMA) in 1983 in response to an installation assessment 
conducted February 7-11, 1983.  POL is the primary contaminant of concern at Fort 
Bliss. No off-post hazardous waste contamination is known to have occurred to date. 
TCEQ and NMED are active in projects at Fort Bliss.  A cooperative working 
relationship has been established between the regulators and the IRP program 
manager.  The RAB serves as an ongoing forum for community involvement in the 
activities of the Restoration Program. 
Early in the program, twenty-eight SWMUs were identified during a RCRA Facility 
Assessment (RFA) conducted in 1987 by the U.S. Army Environmental Hygiene Agency 
(USAEHA).  By the time USAEHA filed their final report in September 1989, the list of 
SWMUs had grown to 65.  Also in 1989, A.T. Kearney, Inc evaluated 62 SWMUs during 
the RFA Preliminary Report/Visual Site Inspection (PR/VSI).  The Kearney report is the 
official report recognized by the EPA for SWMU identification purposes.  Additional sites 
have been identified since the Kearney report for a total of 76 SWMU sites.  The original 
sites identified as SWMUs and the subsequent sites are inventoried and progress 
tracked using the Defense Environmental Restoration Tracking System (DSERTS).  
Sites are identified in the DSERTS system with a number beginning with a FTBL (for Ft. 
Bliss) prefix.  In total, the number of DSERTS sites presently is 79, with the highest 
DSERTS number being FTBL-82.  DSERTS numbers 26, 27 and 48 were previously 
entered erroneously and do not exist.  After primacy for environmental law enforcement 
was given to the States of New Mexico (1995) and Texas (1991), SWMU designations 
were no longer assigned.  Follow-on investigations not only eliminated three FTBL 
numbers, but in similar fashion, many sites identified as a SWMU during the early 
evaluations of Fort Bliss also were determined to be either duplicates or non-existent.  
Therefore SWMU numbers 17, 23, 24, 28, 34, 35, 36, 37, 38, 41, 42, 43, 44, 46, 47, 48, 
51 to 63, and 73, are not used.  (NOTE: DSERTS was renamed Army Environmental 
Database - Restoration [AEDB-R] in 2002.) 
Eleven sites in New Mexico were either added or reopened due to a site visit by the 
EPA and NMED in 1994, to address the Hazardous and Solid Waste Amendments 
(HSWA) portion to the Subpart X permit that was submitted to continue operation of the 
Open Detonation (OD) pit.  A requirement for Remedial Investigations at eleven sites 
was attached to the permit issued in July 1995.  By January 1999 that number had 
grown to fifteen as new sites were found, reported and added to the original 11.  Nine 
RIs were completed and submitted to the NMED in early 1998 but Bliss has not yet 
received (and probably won’t receive) comments on these reports.  One site (FTBL-022, 
SWMU 25B Oro Grande Oxidation Pond) has been administratively removed from the 
permit and transferred to White Sands Missile Range.   
One site, FTBL-037, Illegal Dump Site Oro Grande Range Camp was closed in 2000.  
In Sept 2000, six additional IRP sites in New Mexico were petitioned for a No Further 
Action determination.  Five other NM sites were investigated and Voluntary Corrective 
Action Reports (VCAR) submitted to the State, demonstrating that these sites also were 
eligible for closure.   

IRP Contamination Assessment
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IRP Cleanup Exit Strategy: 
Complete LTM at FTBL-015 by the end of FY 07. 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Contamination Assessment
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1988 
• Law Environmental, Inc., USACE-Kansas, Jul 1988, Final Engineering Report – Former 

Fire Fighting Training Area and Contiguous Drum Storage Area, FTBL – 018 
 
1989 
• A.T. Kearney, Inc., Chicago IL, USACOE-Dallas, March 1989, RCRA Facility 

Assessment, PR/VSI Report, FTBL-001, 002, 003, 004, 005, 006, 007, 008, 009, 010, 
011, 012, 013, 014, 015, 016, 017, 018, 019, 020, 021, 022, 023, 024, 025, 026, 027, 
028, 029, 030, 031, 032, 033, 034, 035, 043, 044, 045, 046. 

• Law Environmental, Inc., USACE-Kansas, Aug 1989, Second Revised Final Closure 
Plan – Former Fire Fighting Training Area and Contiguous Drum Storage Area, FTBL – 
018 

 
1991 
• E.A. Remediation Technologies, Inc., Feb 1991, UST Removal Report, Bldg 4115 

FTBL-057 
• EA Remediation Technologies, Inc., Mar 21, 1991, Removal of UST: 675A, 675B, 

675C, etc. FTBL-041 
• Law Environmental, Inc., USACE-Kansas, Aug 1991, Treatability Study for the Fort 

Bliss Former Fire Fighting Training Area, FTBL-018 
• Environmental Science & Engineering, Inc. USACOE-Kansas, Sept 1991, Site – 

Specific Quality Control Plan RCRA Facility Investigation, FTBL – 001, 002, 031, 044, 
032, 022, 025, 029, 024, 033, 019, 034 

• Environmental Science & Engineering, Inc., USACOE-Kansas, Sept 1991, Work Plan 
RCRA Facility Investigation, FTBL – 001, 031, 002, 024, 033, 019, 034, 018, 029, 025, 
044 

• Environmental Science & Engineering, Inc., USACOE-Kansas, Sept 1991, RCRA 
Facility Investigation Report New Mexico Solid Waste Management Units, Vol. 1, FTBL 
– 032, 022 

• Environmental Science & Engineering, Inc., USACOE-Kansas, Revised Draft – 
Corrective Measures Study for Oil Pits at Sanitary Landfill #2, FTBL – 031 

• Environmental Science & Engineering, Inc., USACOE-Kansas, Dec 1991, Volume 1 
RCRA Facility Investigation Report Texas Solid Waste Management Units, FTBL – 
001,002, 031, 044, 032, 022, 025, 029, 024, 033, 019, 034 

 
• Environmental Science & Engineering, Inc., USACOE- Kansas, Oct 1992, Draft 

Corrective Measure Study for Pesticide Mixing Area, FTBL –019 
• Environmental Science & Engineering, Inc., USACOE-Kansas, Oct 1992, Draft – 

Corrective Measures Study for Oro Grande Oxidation Lagoon, FTBL – 022 
• Environmental Science & Engineering, Inc., USACOE-Kansas, Oct 1992, Draft – 

Corrective Measures Study for NCO Academy Oxidation Lagoon, FTBL – 024 

Previous Studies 
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1992, Cont.  
• Environmental Science & Engineering, Inc., USACOE-Kansas, Oct 1992, Draft – 

Corrective Measures Study for Hazardous Waste and PCB Storage Area, FTBL – 025 
• Environmental Science & Engineering, Inc., USACOE-Kansas, Oct 1992, Draft – 

Corrective Measures Study for Old Fire Fighting Training Area FTBL – 029 
• Environmental Science & Engineering, Inc., USACOE-Kansas, Oct 1992, Draft – 

Corrective Measure Study for Herbicide Storage Building, FTBL –034 
 
1993 
• Laidlaw Environmental Services, Inc., Jan 1993, Underground Storage Tank Removal, 

Building 2427, FTBL-064 
• Laidlaw Environmental Service, Inc., Jan 1993, Underground Storage Tank Closure 

Report, U.S. Army Base: B-2469, etc. FTBL-052 
• Law Engineering and Environmental Services Inc., Jul 1993, Preliminary Environmental 

Assessment Report for Multi-Site Underground Storage Tanks  (B-1742, B-2469, B-
11106, etc.), FTBL-052 

• Law Engineering and Environmental Services Inc., Jul 1993, Preliminary Environmental 
Assessment Report for Multi-Site   

• Engineering Science, Inc., USACOE-Tulsa, Sept 1993, Final – Health and Safety Plan 
for the Fire Fighting Training Area Investigation, FTBL - 011  

• Engineering Science, Inc., USACOE-Tulsa, Sept 1993, Final – Closure Investigation 
Work Plan for the Fire Fighting Training Area Investigation, FTBL - 011 

• Engineering Science, Inc., USACOE-Tulsa, Sept 1993, Final Chemical Data Acquisition 
Plan for the Fire Fighting Training Area Investigation, FTBL - 018 

• Malcolm Pirnie, Inc., USACOE-Kansas, Dec 1993, Final Design Investigation Work 
Plan, FTBL –019, 024, 029, 031, 034 

• Malcolm Pirnie, Inc., USACOE-Kansas, Dec 1993, Final Work Plan - Site Safety and 
Health Plan, FTBL - 024, 019, 029, 031, 034 

• Malcolm Pirnie, Inc., USACOE-Kansas, Dec 1993, Final Work Plan  - Chemical Data 
Acquisition Plan, FTBL – 029, 031, 019, 034, 024 

• U. S. Geological Survey, Water Resources Division, USACOE-Ft Bliss, Dec 1993, Draft 
2  - Sampling and Analysis Plan for Chromic Acid Pit, USAADACENFB FTBL – 017 

 
1994 
• Engineering Science, Inc., USACOE-Tulsa, Mar 1994, Laboratory Data, Soil Samples, 

Fire Fighting Training Area, FTBL – 018 
• Laidlaw Environmental Services, Inc., Jun 1994, UST Removal, Building 9496, FTBL-

053, 060 
• Laidlaw Environmental Services, Inc., Oct 1994, UST Removal, Building 56, FTBL-062, 

069 
• Malcolm Pirnie, Inc., USACE-Kansas, Nov 1994, Revised Final – Corrective Measures 

Implementation Work Plan for the JTF6 NCO Oxidation Lagoon, FTBL – 024 
• Malcolm Pirnie, Inc., USACE-Kansas, Nov 1994, Revised Final – Corrective Measures 

Implementation Work Plan for the Old Fire Fighting Training Area, FTBL – 029  
 

Previous Studies 
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1994, Cont.  
• Malcolm Pirnie, Inc., USACE-Kansas, Nov 1994, Revised Final – Corrective Measures 

Implementation Work Plan for Oil Pits at Sanitary Landfill #2, FTBL –031 
• Malcolm Pirnie, Inc., USACE-Kansas, Nov 1994, Revised Final – Corrective Measures 

Implementation Work Plan for the Herbicide Storage Building, FTBL – 034 
• Malcolm Pirnie, Inc., USACE-Kansas, Nov 1994, Revised Final – Corrective Measures 

Implementation Work Plan for the Bureau of Prison Ponds, FTBL – 050 
 
1995 
• Laidlaw Environmental Services, Inc., Jan 1995, Underground Storage Tank Removal, 

Building 2491, FTBL-054 
• Laidlaw Environmental Service, Inc., Jan 1995, Underground Storage Tank Removal: 

Building 2469, FTBL-052 
• Laidlaw Environmental Service, Inc., Feb 1995, Underground Storage Tank Removal, 

Building 1742, FTBL-040 
• Tri-Services Cultural Resources Research Center, USACOE-CERL, IL, Feb 1995, 

Report on Phase II Archeological Testing at Camp Bierne, FTBL-083 
• Underground Storage Tanks  (B-1742, B-2469, B-11106, etc.) FTBL-040, 041, 052 
• Laidlaw Environmental Services, Inc., Mar 1995, UST Removal, Building 9522, FTBL-

042, 063 
• Parsons Engineering Science, Inc., USACE-Tulsa, Jul 1995, Site Closure Investigation 

Report for the Former 
• Fire Training Area and Contiguous Drum Storage Area Vol. 1 & 2 FTBL – 018 
• Engineering Science, Inc., USACE-Tulsa, Jul 1995, Addendum to Closure Plan for the 

Former Fire Fighting Training Area and the Contiguous Drum Storage Area, FTBL – 
018 

• CMS Environmental Restoration Group, USACOE-Huntsville, Aug 1995, Draft – OEW 
Sampling and Removal Action Work Plan Castner Range, FTBL – 030 

• Laidlaw Environmental Services, Inc., Dec 1995, Underground Storage Tank Removal, 
Building 5, FTBL-068 

• Woodward-Clyde Consultants, Dec 21, 1995, Data Validation/Summary Report for the 
Supplemental Investigation for Leaking Underground Storage Tanks (B-1742, B-2469, 
B-9485, B-11106) FTBL-040, 041, 052 

• Woodward-Clyde Consultants, Dec 1995, TNRCC Assessment Report for B-11106 
FTBL-041 

 
1996 
• Resource Engineering and Management, Inc., Jan 1996, UST Closure Report, Building 

2990, FTBL-065 
• Woodward-Clyde Federal Services, Inc., Feb 1996, Site Investigation Report for 

Leaking Underground Storage Tanks, New Mexico, Sites 9485, 1742, 2496, 11106, 
FTBL-040, 041, 052, 055 

• Malcolm Pirnie, Inc., USACE-Kansas, Mar 1996, Draft – Closure Report for Chromic 
Acid Pit, FTBL – 017 

 

Previous Studies 
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1996, Cont. 
• Radian International, USACE-Tulsa, Mar 1996, Draft – Site Investigation and Sampling 

Plan for Limited Site Investigation, Calvary Landfill, FTBL – 071 
• Parsons Engineering Science, Inc., May 1996, Interim Bioventing Pilot Results Report 

for LPST No. 98508, Building 675 
• Radian International, USACE-Tulsa, May 1996, Final – Preliminary Assessment Fort 

Bliss Calvary Landfill, FTBL – 071 
• Thompson Professional Group, Inc., USACE-Kansas, Jul 1996, Final – RACA Facility 

Investigation Work Plan for Nine Solid Waste Management Units, FTBL – 013, 021, 
015, 022, 012, 023, 011, 076 

• Radian International, USACE-Tulsa, Aug 1996, Final – Results of Limited Field 
Investigation, Cavalry Landfill, FTBL – 071 

• Law Engineering and Environmental, Inc., Oct 1996, Site Investigation Report for 
Underground Storage Tank Sites, FTBL- 038,039, 040, 041, 042, 052,053, 054, 055  

• Law Engineering and Environmental Services Inc., Oct 1996, Revised Final Site 
Investigation Report for Texas Sites (B-1742, B-2469, B-11106, etc.) FTBL-040, 041, 
052 

• Law Engineering and Environmental Services Inc., Oct 1996, Revised Final Site 
Investigation Report for Texas Sites (B-1742, B-2469, B-11106, etc.), FTBL-052 

• U.S. Geological Survey, USACE-Ft Bliss, Dec 1996, Hydrogeology and Groundwater 
Quality of the Chromic Acid Pit Site, USAADACENFB, FTBL – 017 

 
1997 
• Perry Williams, Inc., Jan 1997, UST Closure Report, Fort Bliss, Site No. 11107, FTBL-

059 
• Malcolm Pirnie, Inc., USACE-Kansas, Jan 1997, Draft – Corrective Measures 

Implementation Report for the Pesticide Storage and Mixing Area, FTBL – 019 
• Malcolm Pirnie, Inc., USACE-Kansas, Jan 1997, Corrective Measures Implementation 

Report for the Old Fire Fighter Training Area Vol. 1 & 2, FTBL –029 
• Malcolm Pirnie, Inc., USACE-Kansas, Jan 1997, Final – Corrective Measures 

Implementation Report for the JTF6 Oxidation Lagoon, Vol. 1 & 2, FTBL –024 
• COMPA Industries, Inc. & Tetra Tech EM, Inc, USACOE-Dallas, Jul 1997, Subsurface 

Investigation of the New Mexico Oxidation Lagoons, FTBL – 021, 022, 023 
• Golder Federal Services, Inc., USACE-Ft Worth, Jul 1997, Preliminary Site 

Investigation Draft Report (B-1116, B-2019, Rubble Dump, & McGregor Borrow Pit), 
FTBL – 028, 036, 037, 049 

• Malcolm Pirnie Inc., Jul 8, 1997, Assessment Report for B-1742 (LPST #92865) 
• Malcolm Pirnie Inc., Jul 8, 1997, Workplan for Monitoring Well Installation and Quarterly 

Groundwater Sampling at B-1742 
• Thompson Professional Group, Inc., USACE-Kansas, Jul 1997, Final Report – RCRA 

Facility Investigation for Five Solid Waste Management Units, FTBL – 013, 015, 014, 
012, 011 

• Tetra Tech, Inc., USACE-Dallas, Nov 1997, Field Sampling and Analysis Plan for 
Subsurface Investigation of Oxidation Lagoons, FTBL – 021, 022, 023 
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1997, Cont.  
• Malcolm Pirnie, Inc., USACE-Kansas, Dec 1997, Revised – Work Plan for Site 

Investigation Former Truck Wash Area   Building 2598), FTBL – 079 
• Roy F. Weston, Inc., USACE-Tulsa, Dec 1997, Final – RCRA Investigation Report, 

FTBL – 022 
• Thompson Professional Group, Inc., USACOE-Kansas, Dec 1997, Draft Final Report – 

RCRA Facility Investigation New Mexico, Phase 2, FTBL –015 
• Malcolm Pirnie Inc., Dec 9, 1997, Workplan for Site Assessment at B-675 
• Malcolm Pirnie Inc., Dec 9, 1997, Field Activity Report on Results of Bioventing Pilot at 

B-675 
• Malcolm Pirnie Inc., Dec 12, 1997, Assessment Report for B-11106 (LPST 

#92568)Malcolm Pirnie Inc., Dec 12, 1997, Workplan for EOL Survey, Monitoring Well 
Installation, and Quarterly Groundwater Sampling at B-11106 

• Malcolm Pirnie Inc., Dec 17, 1997, Workplan for Monitoring Well Installation and 
Quarterly Groundwater Sampling at B-2469 

• Malcolm Pirnie Inc., Dec 22, 1997, Assessment Report for B-2469 (LPST #100638) 
 
1998 
• Malcolm Pirnie Inc., Jan 26, 1998, Technical Response and Site Assessment for 

Building 11024 (LPST #111014) Release 
• Malcolm Pirnie Inc., Jan 26, 1998, Workplan for Additional Site Investigation at B-

11024 (LPST #111014) 
• Golder Federal Services, Inc., USACE-Ft Worth, Feb 1998, Final – Site Investigation 

Work Plan Former Dry Cleaning Facilities, FTBL – 036 
• Golder Federal Services, Inc., USACE-Ft Worth, Feb 1998, Final – Site Investigation 

Former Dry Cleaning Facilities Building 2019 & 2027, FTBL – 036 
• Malcolm Pirnie, Inc., USACE-Kansas, Apr 1998, Report – Relative Risk Site Evaluation 

– Inactive Dona Ana Range/Detonation, FTBL – 016 
• Malcolm Pirnie, Inc., USACE-Kansas, Apr 1998, Draft Report – Site Investigation – 

Building 2598 Former Truck Wash Facility, FTBL – 079 
• Malcolm Pirnie Inc., Apr 6 1998, Site Closure Report, FTBL-057, 069 
• Thompson Professional Group, Inc., USACE-Kansas, Apr 1998, Final Report – RCRA 

Facility Investigation New Mexico – Phase 2, FTBL – 015 
• Malcolm Pirnie, Inc., Apr 6, 1998 and September 24, 1999, Site Closure Report, FTBL-

062. 
• Parsons Engineering Science, Inc., USACOE-Tulsa, May 1998, Final -OE 

Characterization and Cost Analysis Report for Castner Range, FTBL –030 
• Malcolm Pirnie, Inc. TNRCC UST Closure Request, May 19, 1998 & Jan 25 1999, 

FTBL-039 
• Roy F. Weston, Inc., USACOE-Tulsa, May 1998, Work Plan – Hueco Range Camp 

RCRA Facility Assessment, FTBL – 078 
• Malcolm Pirnie Inc., Jun 12, 1998, Assessment Report Form for B-675 
• Malcolm Pirnie Inc., Jun 16, 1998, Workplan for Quarterly Groundwater Sampling for B-

675 
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1998, Cont.  
• Malcolm Pirnie Inc., Jul 8, 1998, Site Closure Request for B-11024 (LPST #111014) 
• Malcolm Pirnie Inc., Jul 8, 1998, Site Closure Request for B-11024 (LPST #99908) 
• Malcolm Pirnie Inc., Sept 22, 1998, Site Closure Report, FTBL-060 
• Golder Associates, Inc., USACE-Ft Worth, Sept 1998, Final Report – Site Investigation 

Trans-Mountain/Castner Range Buried Drum Site, FTBL – 070 
• UXB International, Inc., USACE-Huntsville, Sept 1998, Final – Removal Report Time 

Critical Ordnance and Explosive Removal Action Castner Range Ft Bliss, Texas 
Franklin Mountain Site, FTBL – 030 

• UXB International, Inc., USACE-Huntsville, Oct 1998, Final – Removal Report 
Ordnance and Explosive Removal Action Castner Range, FTBL – 030 

• Malcolm Pirnie, Inc., USACE-Kansas, Dec 1998, Report – Review of Existing Data and 
Assessment of Shallow Hydrogeology  - Oil Pits at Sanitary Landfill #2, FTBL –031 

• Malcolm Pirnie, Inc., USACE-Kansas, Dec 1998, Draft – Site Investigation Work Plan – 
OB/OD Pit B-1, Castner Range, FTBL – 072 

• Malcolm Pirnie, Inc., USACE-Kansas, Dec 1998, Draft – Site Investigation Work Plan – 
OB/OD Pit A-1, Castner Range, FTBL – 073 

• Roy F. Weston, Inc., USACE-Tulsa, Dec 1998, Hueco Range Camp RCRA Facility 
Assessment, FTBL – 078 

 
1999 
• Golder Associates, Inc., USACE-Ft Worth, Jan 1999, Final Report – Site 

Characterization Rubble Dump/Spill Site, FTBL – 028 
• Malcolm Pirnie, Inc., USACE-Kansas, Jan 1999, Draft – Historical Research & Site 

Investigation – Former Well Field, FTBL –080 
• Golder Federal Services, Inc., USACE-Ft Worth, Feb 1999, Revised Draft Report – Site 

Investigation Work Plan Former Dry Cleaning Facilities, FTBL – 036 
• Malcolm Pirnie, Inc., USACE-Ft Worth, Feb 1999, Revised Draft – Site Investigation – 

Building 2019 and 2027 Former Dry Cleaning Facility, FTBL – 036 
• Malcolm Pirnie Inc., Feb 1999, Annual Groundwater Monitoring Report for B-675 
• Montgomery Watson, Inc., USACE-Huntsville, Feb 1999, OE/GIS Data Analysis Work 

Plan, FTBL –030 
• Malcolm Pirnie Inc., Apr 7, 1999, Site Closure Request for B-675 
• Malcolm Pirnie Inc., Apr 8, 1999, Workplan for Site Closure and Monitor Well 

Abandonment 
• Malcolm Pirnie Inc., Apr 1999, Data Validation Report for Annual Groundwater 

Monitoring at B-675, B-1742, B-2469, and B-11106 
• Malcolm Pirnie Inc., Apr 7, 1999, Site Closure Request Form for B-1742 with a 

Technical Response to TNRCC Questions 
• Malcolm Pirnie Inc., Apr 1999, Annual Groundwater Monitoring Report for B-1742 
• Malcolm Pirnie Inc., Apr 7, 1999, Site Closure Request for B-1742 
• Malcolm Pirnie Inc., Apr 1999, Annual Groundwater Monitoring Report for B-11106 
• Malcolm Pirnie Inc., Apr 2, 1999, Workplan for Semi-Annual Groundwater Monitoring at 

B-11106 
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1999, Cont. 
• Malcolm Pirnie Inc., Apr 1999, Data Validation Report for Annual Groundwater 

Monitoring at B-675, B-1742, B-2469, and B-11106 
• Malcolm Pirnie Inc., Apr 1999, Data Validation Report for Annual Groundwater 

Monitoring at B-675, B-1742, B-2469, and B-11106 
• Malcolm Pirnie Inc., Apr 1999, Annual Groundwater Monitoring Report for B-2469 
• Malcolm Pirnie Inc., Apr 1999, Data Validation Report for Annual Groundwater 

Monitoring at B-675, B-1742, B-2469, and B-11106 
• Malcolm Pirnie Inc., Apr 12, 1999, Workplan for LNAPL Recovery from a Monitor Well 

at B-2469 
• Malcolm Pirnie Inc., Jul 8, 1999, Product Recovery Report for B-1742 (10/98 to 4/99) 
• Roy F. Weston, Inc., USACE-Tulsa, Jul 1999, Final -  McGregor Range Solid Waste 

Management Units – RCRA Facility Investigation Report, FTBL –032 
• Malcolm Pirnie Inc., Sept 21, 1999, Product Recovery Report for B-2469 (10/1/98 to 

4/9/02) 
• Malcolm Pirnie Inc., Nov 16, 1999, Product Recovery Report for B-2469 (9/24/98 to 

9/16/99) 
• Malcolm Pirnie Inc., Dec 14, 1999, Field Activity Report on Monitoring/Sampling 

Results and Installation of a New Monitor Well and Workplan for Free Product 
Recovery From a Monitoring Well 

• Malcolm Pirnie Inc., Dec 1, 1999, Revised Site Closure Request for B-675 
 
2000 
• Malcolm Pirnie Inc., Mar 2000, Annual Groundwater Monitoring Report for B-1742 
• Malcolm Pirnie Inc., Mar 2000, Annual Groundwater Monitoring Report at B-11106 
• Malcolm Pirnie Inc., Mar 17, 2000, Workplan for Free Product Recovery From 

Monitoring Wells at B-1742 
• Malcolm Pirnie Inc., Mar 3, 2000, Workplan for CY00 Annual Groundwater Monitoring 

at B-2469 
• Malcolm Pirnie Inc., Mar 3, 2000, Workplan for Additional LNAPL Delineation at B-2469 
• Malcolm Pirnie Inc., Mar 2000, Annual Groundwater Monitoring Report for B-2469 
• Malcolm Pirnie, Inc, USACE-Fort Worth, Apr 2000, Detailed Statement of Work Rubble 

Pits at Dona Ana Range & Three Other New Mexico Landfills 
• Malcolm Pirnie Inc., May 29, 2000, Field Activity Report on Plume Delineation Drilling 

at B-2469 
• Malcolm Pirnie Inc., Jun 6, 2000, Proposal for Remedial System Installation at B-2469 

(TNRCC PI-7 Air Exemption Application) 
• Malcolm Pirnie Inc., Jun 26, 2000, Response to CARF/ Request to Reconsider Closure 

of B-675 
• Malcolm Pirnie Inc., Aug 21, 2000, Product Recovery Report for B-1742 
• Malcolm Pirnie Inc., Oct 13, 2000, B-1742 Product Recovery Report and Site Closure 

Request 
• Malcolm Pirnie Inc., Oct 13, 2000, Product Recovery Report for B-11106 
• Malcolm Pirnie Inc., Nov 13, 2000, B-675 Workplan for Site Closure Confirmation 

Boring 

Previous Studies 



 
Fort Bliss - DERP Installation Action Plan 

Page 21 

 

 
 
 
2001 
• The IT Group, Inc., USACE-Tulsa, Jan 2001, Final Interim Control Measures Work Plan 

for Trans Mountain Buried Drum Site (FTBL-070), Castner Range 
• Malcolm Pirnie Inc., Feb 13, 2001, Product Recovery Report for B-2469 
• Malcolm Pirnie Inc., Feb 13, 2001, B-2469 Product Recovery Report and Notice of 

Remedial System Installation (NRSI) Form 
• Malcolm Pirnie Inc., Feb 22, 2001, Workplan for CY01 Annual Groundwater Monitoring 

at B-2469  
• Malcolm Pirnie Inc., Feb 2001, Annual Groundwater Monitoring Report for B-2469 
• Malcolm Pirnie Inc., Feb 2001, Corrective Action Plan for B-2469 (Recovery System 

Design) 
• The IT Group, Inc., USACE-Tulsa, Mar 2001, Final Surface Geophysical Survey 

Report, Trans Mountain Buried Drum Site (FTBL-070), Castner Range 
• Roy F. Weston, Inc., USACE-Tulsa, Mar 2001, Final Response Action Completion 

Report for Rubble Dump Site Near Site Monitor, (SWMU 16).  
• Malcolm Pirnie Inc., Mar 9, 2001, B-675 Site Closure Request Form 
• Malcolm Pirnie, Inc, USACE, Fort Worth, Apr 2001, Affected Property Assessment 

Report And Self-Implementation Notice, OB/OD Pit B-1, Castner Range, Fort Bliss 
Military Reservation, Fort Bliss, Texas. 

• The IT Group, Inc., USACE-Tulsa, Apr 2001, Final Remedial Action Plan for Trans 
Mountain Buried Drum Site (FTBL-070), Castner Range 

• The IT Group, Inc., USACE-Tulsa, May 2001, Addendum #1, Remedial Action Plan for 
OB/OD Pit B-1 Site (FTBL-072), Castner Range 

• Malcolm Pirnie, Inc, USACE-Fort Worth, Jun 2001, Additional Investigation, SWMUs 
18, 27, and 29, Ft Bliss Military Reservation 

• Malcolm Pirnie Inc., Sept 26, 2001, Operation, Monitoring and Performance Report 
(OMPR) for B-2469 

• Malcolm Pirnie Inc., Sept 2001, Historical Records Search, Bulk Fuel Farm, Biggs 
Field, Fort Bliss, Texas 

• Roy F. Weston, Inc., USACE-Tulsa, Sept 2001, Final Response Action Completion 
Report, FTBL-075, Parking Lot West of Building 1177.  

• Malcolm Pirnie Inc., Oct 2001, Annual Groundwater Monitoring Report for Bldg. 2469, 
Fort Bliss 

• WMI International Inc., Oct 2001, Report on EOL Site Survey at Bldg. 2469, Fort Bliss, 
Texas 

• Malcolm Pirnie Inc., Oct 1, 2001, Workplan for Bioslurper Test Pilot at B-2469 
• The IT Group, Inc., USACE-Tulsa, Dec 2001, Modified Affected Property Assessment 

Report for Trans Mountain Buried Drum Site (FTBL-070), Castner Range 
• The IT Group, Inc., USACE-Tulsa, Dec 2001, Response Action Completion Report for 

Trans Mountain Buried Drum Site (FTBL-070), Castner Range 
• The IT Group, Inc., USACE-Tulsa, Dec 2001, Response Action Completion Report for 

OB/OD Pit B-1 Site (FTBL-072), Castner Range 
• Malcolm Pirnie, Inc, USACE, Fort Worth, Dec 2001, Revised No Further Action 

Petition, Six New Mexico Sites  Fort Bliss Military Reservation 
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2002 
• Roy F. Weston, Inc., USACE- Tulsa, Jan 2002, Letter of Understanding, Inactive 

McGregor Open Demolition Area, FTBL-015 
• Tech Law Inc., USACE Omaha, Nov. 2002, Closed, Transferring and Transferred 

Range/Site Inventory Report, Dona Ana Range Camp, NM, New Mexico National 
Guard Range 

• Weston Solutions (formerly Roy F. Weston, Inc.), USACOE-Tulsa, December 2002, 
Voluntary Corrective Action Report Inactive McGregor Range Open Detonation Pit 
Areas, Solid Waste Management Unit 20 (FTBL-015) Fort Bliss New Mexico. 

 
2003 
• Weston Solutions, USACE-Tulsa, February 2003, Geophysical Investigation Report, 

Former Biggs Blimp Base, Air Deployment Facility, Fort Bliss, Texas. FTBL-083 
 
2004 
• Malcolm Pirnie, Inc, USACE Tulsa, May 2004, Dona Ana Range Camp Landfill #12, 

SWMU 27, Final Design Plans, Specifications Landfill Evapotranspiration Cap, Fort 
Bliss Military Reservation 

• Malcolm Pirnie, Inc, USACE Fort Worth, September 2004, Building 2469 UST Site, 
FTBL-052,Site Closure Request, Field Activity Report, and Workplan for Well 
Abandonment 

• Malcolm Pirnie, Inc, USACE Tulsa, October 2004, Final RFI Supplemental Work Plan 
Orogrande Range Camp Landfill # 14, SWMU 25 

• Weston Solutions, USACE-Tulsa, November 2004, Geophysical Survey, Biggs AAF 
Landfills, FTBL-006, 007, & 010 

 
2005 
• Weston Solutions, USACE-Tulsa, January 2005, McGregor Oxidation Pond, SWMU 19, 

FTBL-021, Phase II RFI 
• Malcolm Pirnie, Inc, USACE Tulsa, February 2005, Dona Ana Range Camp Landfill 

#12, (Solid Waste Management Unit No. 27) POST CLOSURE CERTIFICATION 
REPORT, Fort Bliss, Military Reservation 

• Malcolm Pirnie, Inc, USACE Tulsa, February 2005, McGregor Range Camp Landfill 
#13, (Solid Waste Management Unit No. 18) POST CLOSURE CERTIFICATION 
REPORT, Fort Bliss, Military Reservation 

• Malcolm Pirnie, Inc, USACE Tulsa, February 2005, McGregor Range Camp Landfill 
#13, SWMU 18, Final Design Plans, Specifications Landfill Evapotranspiration Cap, 
Fort Bliss Military Reservation 

 
 
 
 
 
 

Previous Studies 



 
Fort Bliss - DERP Installation Action Plan 

Page 23 

 

 
 

FORT BLISS 
 

Installation Restoration Program 
Site Descriptions 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Fort Bliss - DERP Installation Action Plan 

Page 24 

 

FTBL-015 
             EOD OPEN DEMO AREA (SWMU 20) 

PAGE 1 OF 2 
 
 
 
FTBL No. 015 is an Inactive Open Detonation 
Area (McGregor Range) located 
approximately one-half mile north of 
McGregor Range Camp.  The site is 
approximately 10 acres in size and contains 
two earthen pits and some small trenches. 
One pit is approximately one acre in size and 
the second pit is approximately a quarter acre 
in size.  The site is heavily vegetated and lies 
in a no-training buffer zone around the range 
camp.  The Fort Bliss Master Plan indicates 
that the future use of the area will remain a 
buffer zone for the range camp.  Records 
state the site was closed in 1958, but the 
presence of Hawk missile components 
indicate that it was used at least until the early 
1960s.  Empty 55-gallon drums, scrap metal, 
construction rubble and parts of Nike and 
Hawk missiles are strewn across the site.  There is no sign of surface water runoff.  
Groundwater in this area of the range is 380 feet below ground surface (bgs) and is not 
considered a source of domestic drinking water. 
EPA/NMED listed the site in the HSWA portion of the 1995 Subpart X permit.  The 
HSWA module required that an RFI be conducted to determine if there has been a 
hazardous constituent release from activities at this site.  Soil samples were taken 
during the RFI (included surface, near surface and subsurface samples) to determine 
the presence of TPH, RCRA metals and/or RDX.  The RFI fieldwork that was completed 
in December 1996, concluded in a July 1997 report that a release above NMED Soil 
Screening Levels (SSL) had not occurred.  NMED determined that data gaps exist in 
the RFI report, primarily in determining the limits of any contamination from disposal 
activity. 
October 1996 - Phase I RFI (Thompson) 
October 1997 - Phase II RFI (Thompson) 
January 2002 – Phase III RFI (Weston) 
December 2002 - Screening Ecological Risk Assessment 
December 2002 - Voluntary Corrective Action Permit 
The 2002 VCAR demonstrates that there has been no release of contaminants at this 
site.  Therefore this site can be closed under NMED NFA Criterion.  In October 2004, 
NMED returned comments to Fort Bliss on the VCAR. 
 

                               

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
POL, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 198606 .........199001  
CS ............... 199610 .........199704 
RFI/CMS...... 199710 .........200305 
LTM ............. 200412 .........200709 
 
RC DATE:  200305 

STATUS SITE DESCRIPTION 
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     FTBL-015 
             EOD OPEN DEMO AREA (SWMU 20) 

PAGE 1 OF 2 
 

Although agreement has not been reached on additional work: (Screening level 
Ecological Risk Assessment (SLERA), debris removal, geo-physical survey of the pit 
area, sampling of the kick-out area, and documentation of UXO clearance) at this site. 

 
 
 
 
Fort Bliss will complete LTM in FY 07. 

CLEANUP STRATEGY
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTBL-001 Sanitary Landfill 1 

(SWMU 1) 
Study Complete, No Cleanup 
Required 

199203 

FTBL-002 Closed Sanitary Landfill 2 
(SWMU #3) 

Study Complete, No Cleanup 
Required 

199206 

FTBL-003 Closed Rubble Landfill 3 
(SWMU #6) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-004 Closed Sanitary Landfills 
4A/B (SWMU 7, 8) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-005 Closed Sanitary Landfill 5 
(SWMU #9) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-006 Disposal Area Landfill 6 
(SWMU #10) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-007 Closed Sanitary Landfill 7 
(SWMU #11) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-008 Disposal Area Landfill 8 
(SWMU #12) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-009 Disposal Area Landfill 9 
(SWMU #13) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-010 Closed Landfill 10 
(SWMU #14) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-011 Closed Sanitary 11 (Dona 
Ana RNG)(SWMU#29) 

Study Complete, No Cleanup 
Required 

200309 

FTBL-012 Rubble Pit LF 12 (SWMU 
#27, Dona Ana) 

All Required Cleanup (s) Completed 200409 

FTBL-013 Rubble Pit LF 13 
(McGregor Range) 
(SWMU #18) 

All Required Cleanup (s) Completed 200409 

FTBL-014 Rubble Pit LF 14 (Oro 
Grande) (SWMU #25) 

Not Eligible For ER,A/BRAC Funding 200009 

FTBL-015 EOD Open Demo Area 
(SMWU #20) 

Study Complete, No Cleanup 
Required 

200305 

FTBL-016 Dona Ana Range 41 
(SWMU #26) 

Not Eligible For ER,A/BRAC Funding 200009 

FTBL-017 Raytheon Chromic Acid 
Pit/SWMU 33 

All Required Cleanup (s) Completed 199510 

FTBL-018 Biggs INAC Fire Fight 
Train Area/SWMU 32 

All Required Cleanup (s) Completed 199603 

FTBL-019 Pest Stg & Mix Bldgs 60-
36, 276/SWMU 50 

All Required Cleanup (s) Completed 200102 

FTBL-020 Pathological Incinerator 
(SWMU #40) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-021 McGregor Oxidation 
Lagoon (SWMU #19) 

Study Complete, No Cleanup 
Required 

200409 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for RC RC Date 
FTBL-022 Oro Grande Oxidation 

Lagoon/SWMU 25B 
Other 200007 

FTBL-023 Dona Ana Oxidation 
Lagoon (SWMU 27B) 

Study Complete, No Cleanup 
Required 

200009 

FTBL-024 Oxidation Lagoon 
JTF6/SWMU 39 

All Required Cleanup (s) Completed 200102 

FTBL-025 Hazardous Waste & PCB 
Stg (SWMU #30) 

Study Complete, No Cleanup 
Required 

199211 

FTBL-028 Rubble Dump Site (NR 
Site Monitor)/SWMU 16 

All Required Cleanup (s) Completed 200103 

FTBL-029 Biggs AAF Former Fire 
Train Area/SWMU 31 

All Required Cleanup (s) Completed 200103 

FTBL-030 Excess (Dispose of) 
Castner Range/SWMU 64 

Not Eligible For ER,A/BRAC Funding 199909 

FTBL-031 Oil Pits at Inactive 
Sanitary LF2/SWMU 4 

All Required Cleanup (s) Completed 200009 

FTBL-032 McGregor Former FFTA Study Complete, No Cleanup 
Required 

200009 

FTBL-033 Stormwater Impoundment 
Area (SWMU #45) 

Study Complete, No Cleanup 
Required 

199203 

FTBL-034  Herbicide Stg Bldg 
11160/SWMU 63 

All Required Cleanup (s) Completed 200102 

FTBL-035 Closed Rubble Pit #1 
(SWMU #2) 

Study Complete, No Cleanup 
Required 

198903 

FTBL-036 Unicor Dry Cleaning Fac 
B -2019/SWMU 65 

Study Complete, No Cleanup 
Required 

200109 

FTBL-037 McGreg Borrow Pit Drum 
Burial Site/SWMU 66 

All Required Cleanup (s) Completed 200009 

FTBL-038 Bldg 1378 UST Site 
(TX)/SWMU 67 

All Required Cleanup (s) Completed 199912 

FTBL-039 Bldg 199 UST Site 
(TX)/SWMU 68 

Other 199904 

FTBL-040 Bldg 1742UST Site 
(TX)/SWMU 69 

All Required Cleanup (s) Completed 200010 

FTBL-041 Bldg 11106 Former UST 
Site (TX)/SWMU 70 

Other 199607 

FTBL-042 Bldg 9522 UST Site 
(NM)/SWMU 71 

All Required Cleanup (s) Completed 199608 

FTBL-043 Rubble Pit No. 2 (SWMU 
#5) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-044 Rubble Dump Biggs AAF 
(SWMU #15) 

Study Complete, No Cleanup 
Required 

199001 

FTBL-045 Waste Drum Stg Area 
(McGregor)(SWMU #22) 

Study Complete, No Cleanup 
Required 

200009 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for RC RC Date 
FTBL-046 Drainage Ditch Near Bldg 

1248 (SWMU #49) 
Study Complete, No Cleanup 
Required 

199001 

FTBL-047 Illegal Dump Site (Oro 
Grande)/SWMU 72 

Study Complete, No Cleanup 
Required 

200007 

FTBL-049 B-1116 Soil Remed & 
Disposal/SWMU 74 

Study Complete, No Cleanup 
Required 

200009 

FTBL-050 B-11636 BOP Ponds 
Invest & Remed/SWMU 
75 

All Required Cleanup (s) Completed 200102 

FTBL-051 Meyer Oxidation Lagoon 
(SWMU #76) 

Study Complete, No Cleanup 
Required 

200009 

FTBL-052 Bldg 2469 UST Site Other 199410 
FTBL-053 Bldg 9496 UST Site All Required Cleanup (s) Completed 199507 
FTBL-054 Bldg 2491 UST Site All Required Cleanup (s) Completed 199711 
FTBL-055 Bldg 9485 UST Site Study Complete, No Cleanup 

Required 
199607 

FTBL-056 Bldg 675 UST Site All Required Cleanup (s) Completed 200104 
FTBL-057 Bldg 4115 UST Site Study Complete, No Cleanup 

Required 
199905 

FTBL-058 Bldg 11041 UST Site All Required Cleanup (s) Completed 199810 
FTBL-059 Bldg 11107 UST Site Study Complete, No Cleanup 

Required 
199607 

FTBL-060 Bldg 5898 UST Site Study Complete, No Cleanup 
Required 

199907 

FTBL-061 Bldg 8172 UST Site All Required Cleanup (s) Completed 199909 
FTBL-062 Bldg 56 UST Site Study Complete, No Cleanup 

Required 
199912 

FTBL-063 Bldg 6957 UST Site Study Complete, No Cleanup 
Required 

199605 

FTBL-064 Bldg 2427 UST Site Study Complete, No Cleanup 
Required 

199603 

FTBL-065 Bldg 2990 UST Site Study Complete, No Cleanup 
Required 

199803 

FTBL-066 Bldg 11603 UST Site All Required Cleanup (s) Completed 199809 
FTBL-067 Bldg 11283 UST Site All Required Cleanup (s) Completed 199810 
FTBL-068 Bldg 3699 UST Site Study Complete, No Cleanup 

Required 
199605 

FTBL-069 Bldg 5, UST Site Study Complete, No Cleanup 
Required 

199809 

FTBL-70 Transmountain Buried 
Drum Site 

All Required Cleanup (s) Completed 200109 

FTBL071 Medical/Calvary Dump Study Complete, No Cleanup 
Required 

199606 

FTBL-072 Castner OBOD Pit B-1 All Required Cleanup (s) Completed 200109 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTBL-073 Castner OBOD Pit A-1 Verbal closure approved 28 March 2005, 

Final Closure tied to Castner Firing Rg
200409 

FTBL-074 North Hills Reservoir 
FUDS Site 

Not Eligible For ER,A/BRAC Funding 199611 

FTBL-075 Bldg 1177 PCB Dump 
Site 

Study Complete, No Cleanup 
Required 

200109 

FTBL-76 Castner Recreation Area 
Dump Site 

Study Complete, No Cleanup 
Required 

199708 

FTBL-77 South Oil Pits-Sanitary 
Landfill No. 2 

Study Complete, No Cleanup 
Required 

199609 

FTBL-078 Heuco Range Camp Study Complete, No Cleanup 
Required 

200009 

FTBL-079 B2598 Truck Wash Area Study Complete, No Cleanup 
Required 

200012 

FTBL-080 Old Mesa Well Field Not Eligible For ER,A/BRAC Funding 200009 
FTBL-081 Organ Mountain Station All Required Cleanup (s) Completed 200109 
FTBL-082 Building 7146 USTs 

WBAMC 
All Required Cleanup (s) Completed 200205 

FTBL-083 Biggs AAF Blimp Base 
Fueling Facility 

All Required Cleanup (s) Completed 200305 

FTBL-084 USAF Fuel Line Bulk Fuel 
Farm Biggs AAF 

Study Complete, No Cleanup 
Required 

200308 
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Initiation of IRP: 
  
Past Phase Completion Milestones 
FY 89-98 
IREM   FTBL-019, 020, 024, 029, 034, 050 
RC FTBL-001, 002, 003, 004, 005, 006, 007, 008, 009, 010, 017, 025, 

033, 035, 042, 043, 044, 046, 047, 053, 054, 055, 057, 059, 063, 064, 
065, 068, 069, 071, 074, 076, 077 

FY 90 
RA   FTBL-018 
 
FY 92 
IRA   FTBL-045 
 
FY 93 
IRA   FTBL-017 
 
FY 93-96 
IRA   FTBL-030 (FY93, 94, 96) 

 
FY 99 
RC   FTBL-039, 060, 062 
 
FY 00 
REM   FTBL-014, 016, 022, 047, 080 (administrative closure) 
RC   FTBL-017, 019, 024, 029, 031, 034, 037, 049, 079 
 
FY 99 
REM   FTBL-028, 070, 072, 081 
RC   FTBL-036, 056, 075 
 
FY 02 
RFI    FTB-012, 013 
 
FY 03 
RFI    FTB-015 
 
FY 04 
CMI(C)  FTB-012, 013 (capping of Landfills 12 and 13) 
RFI    FTB-021 
RFI    FTB-073 
 

IRP Schedule 
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Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:  NA 
 
Schedule for Next Five Year Review:  NA 
 
Estimated Completion Date of IRP (including LTM phase):  2007 
 

IRP Schedule 



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTBL-015 LTM

(based on current funding constraints)
FORT BLISS IRP SCHEDULE

Fort Bliss- DERP Installation Action Plan
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Prior Years Funds 
Year  Site Information Expenditures       FY Total 
FY89-04 $19,462,000 $19,462,000 
 
FY05 $     133,580 $     133,580 
 
Total Funding up to FY05: $19,595,580 
                                            
Current Year Requirements 
Year Site Information Expenditures FY Total 
FY06  $ 293,000 $    293,000   
 
Total Funding FY06:  $ 293,000 
 
Total Future Requirements:  $ 0 
 
Total IR Program Costs:  $19,888,580  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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FORT BLISS 
 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R Sites with RC:  5/2 
 
AEDB-R Site Types:  
3 Firing Ranges 
1 Maneuver Area 
1 Small Arms Firing Range  
 
Most Widespread Contaminants of Concern:  UXO 
 
Media of Concern:  Groundwater, Soil 
 
Completed REM/IRA/RA:   
 
Total MMRP Funding 
Prior years (up to FY05):   $     2,164,953 
Current Year (FY06):  $          14,000 
Future Requirements (FY07+):  $ 371,932,000 
Total:     $ 374,110,953 
 
Duration of MMRP 
Year of MMRP Inception:  2002 
Year of MMRP RC Completion:  2023 
Year of MMRP Completion including LTM:  2052 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary
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MMRP Contamination Assessment Overview 
Of the five MMRP sites, reliable contamination data has been developed to date only on 
closed Castner Firing Range, FTBLS-004-R-01.  The most recent experience at 
Castner Range (Phase One Ordnance and Explosives Removal) showed that the 
impact areas of Castner are first, not that well known and second, judging by the UXO 
density of Area One where 167 acres were sub-surfaced cleared, are fairly heavily 
contaminated. 
 
FTBLS-005-R-01, the New Mexico National Guard (NMNG) Dona Ana Impact Area, has 
not been physically investigated (only historical record search) but is probably fairly 
contaminated with UXO.  The most important activity that must take place first with 
concern to this site is to answer the question: “Where is it really located?”  The site 
coordinates place it on top the existing Dona Ana Range Camp, which has been in its 
present location since the 1930’s without recorded UXO discovery or evidence of live 
firing fragmentation. 
 
Of the other three sites, FTBLS-003-R-01 has the least chance of having UXO as it is 
the present site of the Chevron Oil Refinery in El Paso, Texas, well within the City limits 
and the ground surface in this area has been heavily reworked and is no where near its 
original grades. 
 
FTBLS-001-R-01 McNew Surplus, and FTBLS-002-R-01, Maneuver Areas 1 & 2, are 
fairly remote, with minor human activity and could contain some light UXO 
contamination. 
 
MMRP Cleanup Exit Strategy 
The installation plans to complete all SIs by 2008 and execute follow on phases/actions 
as required in the individual site cleanup strategies. 
 

MMRP Contamination Assessment
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2003 
• Engineering-Environmental Management, Inc., USACE Omaha, 21 January 2003, 

Closed, Transferring, and Transferred Range/Site Inventory Report, Fort Bliss, Texas 
 
2004 
• USA Environmental, Inc., USACE Huntsville, May 2004 Final report Ordnance and 

Explosives (OE) Removal Action at Castner Range, Fort Bliss, Texas, FTBLS-004-R-
01 (FTBL-030) 

Previous Studies 
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FORT BLISS 
 

Military Munitions Response Program 
Site Descriptions 
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FTBLS-001-R-01 
DONA ANA RANGE - MCNEW SURPLUS  

 
 

The McNew Surplus is ~52,411 acres in size.  
In Dec 1911, Ft Bliss acquired ~40,250 acres 
in Dona Ana County, New Mexico for military 
purposes.  Several additional land acquisitions 
over the next 10 years brought the total 
acreage of land owned by Ft Bliss in New 
Mexico up to 14,010 acres.  In 1921, this land 
was established as the Ft Bliss Target Range 
or the Dona Anna Target Range, originally to 
be used for small arms and artillery firing 
ranges.  In 1940, an adjacent tract of nearly 
422,000 acres was leased.  This newly leased 
land along with the Dona Ana Target Range 
was named the Ft Bliss Antiaircraft Artillery 
(AAA) Range. 
The Ft Bliss AAA Range continued to change 
shape and purpose for several years.  In Nov 
1945, 19,122.67 acres were declared surplus.  
This parcel eventually increased to nearly 
50,000 acres and was referred to as the 
McNew Surplus Area.  A 90mm gun position and two impact areas were located within 
the surplus property.  In 1946, explosive ordnance disposal (EOD) teams conducted a 
4-week long cleanup of this area.  OE found during the cleanup included 90mm shells 
fused with mechanical time fuses, one 120mm shell, three parachute flare bombs, and 
four white phosphorus igniters.  The ground cover in much of the area was dense brush 
and growth, preventing an absolute guarantee of clearance from being given; however, 
this portion of land was deemed free and clear of UXO and safe for future use.  The 
remaining land of Dona Ana Range is classified as A/I. 
 
 
 
 
This site has been found to be Formerly Used Defense Site (FUDS) eligible and is in 
the process of being transferred to that program.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  4 - Low Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil  
 
Phases Start  End  
PA................ 200203 ........ 200305 
SI ................. 201509 ........ 201610 
RI/FS ........... 201611 ........ 201710 
RD ............... 201811 ........ 201910 
RA(C)........... 202009 ........ 202210 
LTM ............. 202211 ........ 205209 
 
RC DATE:  202210 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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FTBLS-002-R-01 
MANEUVER AREAS NO 1 & NO 2 

 
 
 
Ft Bliss began requesting land for maneuver 
training in the late 1930s.  In 1939, 54,953 
acres, known as Expansion of Facility Area, 
was acquired for field exercises.  In 1942, Ft 
Bliss leased an 118,667-acre plot adjacent to 
the Expansion of Facility Area for tactical 
training known as the Maneuver Area.  Troops 
from Ft Bliss and Biggs Field utilized these 
Maneuver Areas during WWII.  Between 1946 
and 1947 the entire Maneuver Area was 
declared surplus, only to be re-acquired and 
expanded a few years later. 
In 1949 the 54,953-acre plot fee-owned known 
as Expansion of Facility Area was renamed 
Maneuver Area No 1 and the newly leased 
125,151-acre parcel was named Maneuver 
Area No 2.  By the 1970s, the Maneuver Areas 
greatly decreased in size.  The municipal airport and expansions to Biggs Field reduced 
Maneuver Area No 1 by roughly 10,000 acres.  Leased land adjacent to Carlsbad 
Highway within Maneuver Area No 2 was not renewed, and the remaining 65,920 acres 
were purchased outright.  Several clearance operations on the Maneuver Areas have 
been conducted.  While the entire area has not been cleared, 1,280 acres were 
searched and cleared of duds in 1946, and several “hot spots” were cleared in 1992-3.  
Although the areas were never intended for use of live ordnance, several pieces of UXO 
and OE have been discovered on the Maneuver Areas.  These incidences are few in 
number and given the development that has occurred without UXO incidences the land 
should be viewed as low hazard.  The remaining land of Maneuver Area No 1 & 2 are 
classified as A/I. 
 
 
 
 
 
This site was declared eligible as a FUD site in 2004. 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  2 - Serious Risk 
 
CONTAMINANTS: UXO 
 
MEDIA OF CONCERN:  Soil  
 
PHASES Start  End  
PA................ 200203 ........ 200305 
SI ................. 201509 ........ 201610 
RI/FS ........... 201611 ........ 201710 
RD ............... 201811 ........ 201910 
RA(C)........... 202009 ........ 202210 
LTM ............. 202211 ........ 205209 
 
RC DATE:  202210 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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FTBLS-004-R-01 
CLOSED CASTNER FIRING RANGE 

 
 
 
Castner Range is located within the city limits 
of El Paso, Texas, between U.S. Highway 54 
and the Franklin Mountains State Park, 
approximately 15 miles south of the New 
Mexico border. Acquisition of Castner Range 
began in 1926, and initially it was 
approximately 3,500 acres in size. By 1939, 
additional land was acquired bringing the total 
size of the range up to 8,328 acres. Castner 
Range was heavily used for small arms, 
artillery firing, and impact areas from 1926 
through 1966, at which time all ordnance use 
at Castner Range was discontinued. Range 
operations were then transferred to the Meyer 
Range Complex. In 1972, the Department of 
the Army declared Castner Range surplus to 
its needs. Several parcels of Castner Range 
have since been transferred to non-DoD 
entities, as described below. 
 
Many isolated clearance operations have been 
conducted on Castner Range over the years, 
and the 1,244 acres that have been transferred have been thoroughly cleared. 
However, the remaining 7,084 acres of Castner Range are still unsuitable for transfer. 
This site contains large caliber high explosives, mortars, pyrotechnics, illumination 
flares, grenades, and small arms. Additionally, a large area used for open burning/open 
detonation (OB/OD) has been found to contain HMX, RDX, and Resource Conservation 
and Recovery Act metals. This OB/OD area will not be remediated independent of any 
effort to remediate the Castner Range for UXO or OE. Several cost estimates have 
been developed to determine clearance and remediation costs of the property, with 
some as high as $23 million. Given the proximity of residential areas, the highway that 
runs through it and the Franklin Mountain State Park that borders Castner Range, this 
area poses a very high hazard to people in the area. Since 1955, there have been 
numerous deaths and disfigurements caused by UXO and OE encounters on Castner 
Range.  Castner Range is currently undeveloped and is patrolled by personnel from the 
Fort Bliss Range Control Office. Trespassing by the general public is a common and 
potentially dangerous problem. 
 
. 

Anticipate the following actions: waste removal (soil), UXO clearance, institutional 
controls, followed by LTM.  

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:   2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................ 200203 ........ 200305  
SI ................. 200509 ........ 200702  
IRA............... 200310 ........ 200409  
RI/FS ........... 201010 ........ 201109  
RD ............... 201510 ........ 201609  
RA(C)........... 201610 ........ 201709  
LTM ............. 201710 ........ 204709 
 
RC DATE:  201709 
 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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MMRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTBLS-003-R-01
  Winfree’s Nose Not Eligible for ERA/BRAC Funding.

   200407 

FTBLS-005-R-01 Fort Bliss Dona 
Range 

Active Site. Not Eligible for ERA/BRAC 
Funding 200603 
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Initiation of MMRP:  2002 
 
Past Phase Completion Milestones 
 
2003 
• PA  All Sites 
 
Projected ROD/DD Approval Dates:  None 
 
Projected Construction Completion:  2023 
 
Schedule for Five Year Reviews:  NA 
 
Estimated Completion Date of MMRP including LTM:  2052 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule



AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI  201601
RIFS 201710
RD 201910
RA(C) 202210
LTM 205209
SI  201601
RIFS 201710
RD 201910
RA(C) 202210
LTM 205209
SI  
RIFS
RD 201609
RA(C) 201709
LTM 204709

FTBR-002-R-01

FTBR-004-R-01

Fort Bliss MMRP Schedule
(Based on current funding constraints)

FTBR-001-R-01

Fort Bliss - DERP Installation Action Plan
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Prior Years Funds 

Year Site Information Expenditures        FY Total 
FY02-04 $1,996,000  $1,996,000  
  
FY05 $   168,953  $   168,953 
Total Funding up to FY05: $2,049,518 
 
Current Year Requirements 

Year Site Information Expenditures        FY Total 
FY 06  $14,000 $14,000 
Total Funding FY06:  $14,000 
 
Total Future Requirements:   $371,932,000 
 
Total MMRP Program Cost (from inception to completion of the MMRP):   $374,110,953 
 
 
 
 
 
 

MMRP Costs 
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BACKGROUND 
To comply with DoD, DA and TRADOC requests, RAB information meetings were held 
on December 4th and 5th, 1996 at Fort Bliss and Las Cruces, New Mexico, 
respectively. 
Meeting notices were mailed to 160 individuals, placed in the El Paso, Las Cruces and 
Alamogordo newspapers. In addition, Public Affairs Office (PAO) submitted press 
releases to all local television and radio stations, and local newspapers including El 
Paso’s Spanish language newspaper. 
The Fort Bliss RAB was established on 06 October 1997.  The RAB meets quarterly 
and consistently achieves a quorum with total meeting attendance (RAB, Bliss and 
Public) averaging about 36 attendees.  The RAB has achieved full membership and true 
representation to the ethnic and geographic diversity of this area.  The Fort Bliss RAB is 
pleased that it retains its title as the Best RAB in the Army.  It also received favorable 
remarks on the FY 2004 AEC RAB Survey. 
 
MEETING HIGHLIGHTS 
The Co-Chair introduced both the new Fort Bliss co-chair, the Fort Bliss Garrison 
Manager and the new Directorate of Environment DERP Project Manager.  A  RAB 
member submitted a letter of resignation, because of their new status as a Fort Bliss 
employee.  Rab members whose terms have expired in January 06 requested 
reappointment.  The Fiscal Year 06 budget for further range cleanups and closures was 
discussed however the funding had not been release due in part to needs for hurricane 
relief and the war.  A member of the RAB asked if  any work is currently being 
conducted on Castner Range.  The member was told that approximately 1100 acres 
have been cleared of UXO and it was safe enough for the archeologist to perform a 
survey of that area.  The survey was performed by its seven archeologist and several 
contract archeologist.  
 
MEETING EFFECTIVENESS EVALUATION 
In general attendance by the RAB members has been good and many useful 
exchanges have taken place.  The general El Paso public has gained greater 
confidence in the ability of the RAB to express the desires of the local community with 
the start of the UXO removal project.  The Fort Bliss MMRP project of UXO removal at 
Castner Range has given the RAB greater status in the community as it is reviewed as 
RAB generated. 
The relationship between the military and the surrounding civilian communities as 
expressed at the RAB meetings is one of strong mutual trust. 
The Fort Bliss RAB was one of a select group of RABs picked nationwide to participate 
in an AEC/USACHPPM’s RAB evaluation. 

Community Involvement


